4FRI Monthly Update — April 2022

4FRI Monthly Update - Mechanical Thinning,
Fire, and NEPA - April 2022

Mechanical Thinning & Fire Accomplishments 2010-2021

Treatment Acres
Mechanical Thinning Contracts Awarded? 255,658
Prescribed Fire, Managed Fire, and Hazardous Fuels Reduction 652,478
TOTAL (2010-2021) 908,136

Mechanical Thinning & Fire Accomplishments FY 22

Treatments Completed Acres

All Commercial Treatments Across 4FRI National Forests 9,726

Prescribed Fire, Wildfire with Beneficial Effects, and non- 39 184

commercial mechanical fuels thinning ’

TOTAL TREATMENTS 48,910
Mechanical Treatments Under Contract and Remaining to be Harvested Acres
4FRI Phase 1 Stewardship Contract® 47,972
Other Thinning and FS Fuels Reduction Contracts? 41,422
TOTAL UNDER CONTRACT 89,394

Yncludes 19,751 acres in White Mountain Stewardship Contract. Mechanical thin acres are from acres awarded in all timber
contracts from FY 2010-2021 in Table 1. Prior to March of 2022, this table only accounted for acres awarded from 2010 —
2019. This change reflects contract awards through the end of 2021. Table rows were re-worded to provide greater clarity.
2 The 908,136 acres accomplished from 2010 to 2021 is the sum of fire treatments completed, non-commercial thinning
treatments completed, and commercial thinning acres awarded.
3 This figure are the acres of 4FRI phase 1 stewardship contract task orders issued to date minus the acres of harvested to
date -see Table 2b.
#Includes sales that only have acres remaining to harvest—data is from Table 6.

Page 10f 18



4FRI Monthly Update — April 2022

Table 1: 4FRI Summary of all Mechanical Thinning Contracts>---
Current Status by Fiscal Year®

Summary by Fiscal Year

Acres awarded

Acres completed in

Acres remaining

in all contracts all contracts all sales
Fiscal Year 2010 (Oct 1, 2009 to Sept 30, 2010) 10,882 13,265
Fiscal Year 2011 (Oct 1, 2010 to Sept 30, 2011) 17,638 16,034
Fiscal Year 2012 (Oct 1, 2011 to Sept 30, 2012) 10,063 8,653
Fiscal Year 2013 (Oct 1, 2012 to Sept 30, 2013) 12,979 15,469
Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 10,730 13,585
Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 21,263 14,550
Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 40,099 11,569
Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) 32,514 13,108
Fiscal Year 2018 (Oct 1, 2017 to Sept 30, 2018) 21,983 12,731
Fiscal Year 2019 (Oct 1, 2018 to Sept 30, 2019) 31,028 11,102
Fiscal Year 2020 (Oct 1, 2019 to Sept 30, 2020) 16,430 14,621
Fiscal Year 2021 (Oct 1, 2020 to Sept 30, 2021) 6,616 22,163
Fiscal Year 2022 (Oct 1, 2021 to Sept 30, 2022) 6,893 9,726

239,118 175,268 89,394
Treatments since last report 1,308

Table 2a: 4FRI Other Contracts?- Current Status by Fiscal Year

Acres

ST oy FeEl R awa.rded Acre's Treated by Acres remaining

by fiscal fiscal year all sales

year

Fiscal Year 2010 (Oct 1, 2009 to Sept 30, 2010) 10,882 13,265

Fiscal Year 2011 (Oct 1, 2010 to Sept 30, 2011) 17,638 16,034

Fiscal Year 2012 (Oct 1, 2011 to Sept 30, 2012) 10,063 8,653

Fiscal Year 2013 (Oct 1, 2012 to Sept 30, 2013) 12,035 13,694

Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 9,248 11,476

Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 15,992 12,504

Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 17,272 14,235

5 Includes mechanical harvest data for all contracts (including 4FRI phase 1 contract) within the 4FRI footprint.
5 Includes all mechanical thinning acres reported in the Forest Service FACTS database since the beginning of the 4FRI CFLR

project in 2010-19, and estimate for FY 2020.
7 Does not include totals from 4FRI phase 1 contract
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Acres
. awarded Acres Treated by Acres remaining
Summary by Fiscal Year . )
by fiscal fiscal year all sales
year
Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) 32,514 12,028
Fiscal Year 2018 (Oct 1, 2017 to Sept 30, 2018) 20,207 8,900
Fiscal Year 2019 (Oct 1, 2018 to Sept 30, 2019) 23,101 8,024
Fiscal Year 2020 (Oct 1, 2019 to Sept 30, 2020) 16,430 13,910
Fiscal Year 2021 (Oct 1, 2020 to Sept 30, 2021) 6,616 21,508
Fiscal Year 2022 (Oct 1, 2021 to Sept 30, 2022) 6,893 8,672
Total to date 198,891 162,903 41,422
Treatments since last report 1,178
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Table 2b: 4FRI Phase 1 Contract - Current Status by Fiscal Year

A
Acres awarded | Acres awarded Acres % Harvested % rem;(re\?n Acres
. and task order & notified to of notice to Harvested . e remaining

Summary by Fiscal Year . . Treated by notice to

signed by fiscal proceed by . proceed task | awarded all all task

. fiscal year proceed
year fiscal year orders task orders orders
task orders

Fiscal Year 2013 (Oct 1, 2012 to Sept 30, 2013) 13,444 1,884 800
Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 12,821 13,042 1,547
Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 22,827 11,339 2,405
Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 4,865 0 3,242
Fiscal Year 2017 (Oct 1, 2016 to Sept 30, 2017) 0 2,567 1,080
Fiscal Year 2018 (Oct 1, 2017 to Sept 30, 2018) 1,776 0 1,562
Fiscal Year 2019 (Oct 1, 2018 to Sept 30, 2019) 7,927 0 2,632
Fiscal Year 2020 (Oct 1, 2019 to Sept 30, 2020) 0 0 711
Fiscal Year 2021 (Oct 1, 2020 to Sept 30, 2021) 0 1,247 655
Fiscal Year 2022 (Oct 1, 2021 to Sept 30, 2022) 0 0 1,054
Total to date 63,660 30,079 15,688 52% 25% 14,391 47,972
Treatments since last report 130
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Totals in this table differ from totals in Table 2b because treatments within a single task order can occur over multiple fiscal years.

4FRI Monthly Update — April 2022

Table 3: 4FRI Phase 1 Contract -Task Order Status

Open Project/Task Order Forest Project Task Order Issued Notice to Task order Days. Acres %
Name Acres Year Proceed term Remaining cut Cut
Alder A-S 1,322 2013 9/9/2013 3/25/2014 508 days 508 995 75%
Bobs Coconino 2,017 2013 9/16/2013 5/2/2014 360 days 350 0 0%
Mecrtgimpher/ Hunter- Tonto 952 2013 9/16/2013 | 12/4/2013 | 360 days 180 544 | 57%
Clark Coconino 1,684 2013 9/16/2013 | 6/16/2014 360 days 23 1,110 | 66%
Elk Park Coconino 2,901 2013 9/16/2013 | 6/11/2014 950 days 270 1,231 | 42%
KA Kaibab 1,046 2013 9/12/2013 | 6/11/2014 394 days completed 1,046 | 100%
Pomeroy Kaibab 1,646 2013 9/12/2013 | 6/11/2014 554 days completed | 1,646 | 100%
Weatherford Coconino 944 2013 9/16/2013 | 6/16/2014 180 days completed 944 100%
Ranch A-S 932 2013 4/5/2013 5/24/2013 8/11/2014 completed 932 100%
Total 2013 13,444 8,448 | 63%
89 Mesa Coconino 1,447 2014 7/1/2014 7/22/2015 360 days 360 0 0%
Community Tank Kaibab 1,039 2014 4/24/2014 | 7/22/2015 420 days completed | 1,039 | 100%
Holden Kaibab 1,819 2014 9/29/2014 | 7/22/2015 240 days 240 0 0%
McCracken Kaibab 3,571 2014 9/2/2014 7/22/2015 420 days 16 711 20%
Orion Coconino 891 2014 7/1/2014 7/22/2015 360 days 268 319 36%
UBC-Jacks/Buck Coconino 2,022 2014 7/1/2014 7/22/2015 270 days 270 0 0%
West Fork A-S 1,482 2014 7/1/2014 8/15/2014 420 days completed 1,482 | 100%
Woodchuck Tonto 550 2014 9/2/2014 12/24/2014 360 days 282 465 79%
Total 2014 12,821 4,016 | 31%
Rim Lakes-Willow A-S 1,247 2015 9/28/2015 | 5/26/2021 420 days 1196 658 53%
Schoolhouse Coconino 2,567 2015 9/28/2015 | 9/25/2017 360 days completed | 2,567 | 100%
UBC Mrs Jones Coconino 1,637 2015 9/28/2015 360 days 360 0 0%
UBC-Stoneman Coconino 2,357 2015 9/28/2015 360 days 360 0 0%
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Wing Mountain East Coconino 4,576 2015 9/28/2015 420 days 420 0 0%
Clints South Coconino 5,271 2015 9/28/2015 360 days 360 0 0%
Hochderffer (Hart Prairie) Coconino 5,172 2015 9/28/2015 420 days 420 0 0%
Total 2015 22,827 3,225 | 14%
Wing Mountain West Coconino 4,865 2016 9/28/2016 420 days 420 0 0%
Total 2016 4,865 0 0%

No task orders 0 0

Total 2017 0 0
Mineral Springs Kaibab 1,038 2018 9/29/2018 360 days 360 0 0%
Naegelin Crest Tonto 738 2018 9/29/2018 1,098 days 1,098 0 0%
Total 2018 1,776 0 0%
Zorro Kaibab 1,856 2019 1/31/2019 360 days 360 0 0%
PineGrove Coconino 2,733 2019 1/31/2019 360 days 360 0 0%
Newman Park Coconino 3,338 2019 1/31/2019 420 days 420 0 0%
Total 2019 7,927 0 0%
63,660 15,689 | 25%

Table 4: 4FRI Phase 1 Contract - FY20 Expected Task Order Offerings8

Task order name Forest acres Task Order Year

Total Expected 2019

8 Acres offered this fiscal year will be based on acres completed during the contract year at a minimum.
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Table 5: 4FRI Phase 1 Contract - Completed Task Orders

This total is included in Table 2

Completed Project/Task Order Name Forest Project Acres | Task Order Year Issued Notice to Proceed | Completion Date
Ranch A-S 932 2013 4/5/2013 5/24/2013 8/11/2014
West Fork A-S 1,482 2014 7/1/2014 8/15/2014 11/2/2015
Weatherford Coconino 944 2013 9/16/2013 6/11/2014 5/12/2016
KA Kaibab 1,046 2013 9/12/2013 6/11/2014 9/13/2016
Pomeroy Kaibab 1,646 2013 9/12/2013 6/11/2014 7/18/2017
Community Tank Kaibab 1,039 2014 4/24/2014 7/22/2015 8/27/2019
Schoolhouse Coconino 2,567 2015 9/28/2015 9/25/2017 2/10/2020
TOTAL 9,656

Page 7 of 18



4FRI Monthly Update — April 2022

Table 6: Other Thinning Contracts - Status of Current Contracts

Termination Total Remaining Remaining | Cut This

Awarded Sale Name Forest Acres Awarded To Date Harvested Acr.es Acres Month
Acres Previous

Nappa (Carr Lake 2) A-S 1,412 | Tri Star Logging 7/01/2023 1,162 250 250
Larson Sandstone A-S 2,883 | Tri Star Logging 9/8/2023 1,652 1,231 1,231
URA-Gobbler A-S 1,318 | Forest Energy 10/15/2023 869 449 449
Milligan Valley A-S 752 Tri Star Logging 9/22/2022 344 408 408
Hidden A-S 2,605 | TriStar Logging 8/17/2023 1,838 867 767 100
URA-Billy Mountain A-S 3,354 | WW Cattleguards 9/30/2023 2,900 465 454 11
Larson-Slim Re-Offer A-S 1,990 | TriStar Logging 12/31/2023 1,525 696 465 231
Luna Tank (West Escudilla) A-S 1,316 | Tri Star Logging 12/31/2023 0 1,316 1,316
Larson-Ryan A-S 1,885 | Tri Star Logging 12/31/2024 0 1,885 1,885
Greens Peak-Burnt Mill Stew. A-S 931 Tri Star Logging 7/31/2025 753 178 178
Larson-Woods A-S 2,065 | TriStar Logging 9/30/2025 0 2,065 2,065
GP-Greens Peak A-S 1,140 | Tri Star Logging 6/30/2026 282 858 858
Larson- St Joe A-S 2,190 | Canyon Ck Logging Inc. 12/31/2024 1,790 480 400 80
RL-Palomino A-S 1,682 | TriStar Logging 12/31/2025 0 1,682 1,682
WE- ELC A-S 2,565 Siﬁ Egﬁ{g;f#ﬁggf WEST, Inc. 9/30/2023 1,289 1,316 1,276 40
Larson-Springs Reoffer A-S 1,042 | Canyon Ck Logging Inc. 6/30/2027 0 1,042 1,042
WE-Reagan PJ A-S 2,486 | Chippin-in, LLC 9/30/2023 30 2,456 2,456
SW Bagnal PJ A-S 634 Gimbson and Son Road Building | 9/30/2023 634 0 0
Windmill PJ A-S 1,062 | Chippin-in, LLC 6/30/2023 427 650 635 15
URA — Draw Stewardship A-S 1,591 | Canyon CK Logging Inc. 12/31/2025 0 1,591 1,591
Oil Well A-S 1,028 | Gibson and Son Road Building 9/30/2024 20 1,008 1,008
Park PJ A-S 686 Canyon Ck Logging Inc. 12/31/2023 480 206 206
Larson — Smith A-S 2,209 | Tri Star Logging 6/30/2026 0 2,209 2,209
Larson — Potato Re-Offer A-S 2,659 | Tri Star Logging 9/30/2026 230 1,647 2,429 218
Morgan North A-S 209 Chippin-in,LLC 0 0 209
Munds Park Coconino 650 James Perkins 5/15/2022 423 227 227
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Termination UCELEL Remaining Remaining | Cut This
Awarded Sale Name Forest Acres Awarded To Harvested Acres
Date . Acres Month
Acres Previous
Little Springs GNA Coconino 383 AZ DFFM 2/28/2024 250 133 133
Two Joes Coconino | 1,528 | Tri Star Logging 12/31/2020 850 678 678
A-1 South Multiproduct Sale Coconino | 2,600 | Joe Dirt Excavating Inc 12/31/2023 1,098 1,562 1,502 60
General Springs SPA Coconino | 3,519 | National Wild Turkey Federation | 12/3/2028 0 3,519 3,519
Horse Park Coconino | 2,747 | Dakota Logging 12/31/2024 2,060 737 737
Shultz Tank (6T) Coconino 447 Bob Lee and Sons 12/31/2024 130 367 317 50
4FRI PACs Coconino | 1,411 | National Forest Foundation 9/30/2025 615 796 796
Willard Coconino | 2,316 | Dakota Logging 12/31/2026 95 2,251 2,221 30
Baker Coconino | 1,010 | AZ Dept Fire & Forestry 3/01/2023 0 0 1,010
Mormon Mountain Coconino 640 Suarez Forestry 12/31/2026 45 635 595 40
FWPP Dry Lake Hills Coconino 474 Markit Forestry Mgmt, LLC 9/7/2022 124 350 350
Cougar Park Kaibab 1,342 | Bob Lee and Sons 11/30/2020 1,025 317 317
Clover Kaibab 2,496 | The Nature Conservancy 6/30/2020 2,496 103 0 103
Pup Kaibab 916 Bob Lee and Sons 3/31/2021 595 321 321
Isham Springs Kaibab 594 Bob Lee and Sons 12/31/2023 478 116 116
Beacon Box Car Kaibab 1,801 | Perkins Timber Harvesting 12/31/2025 430 1,371 1,371
Fourtyniner Kaibab 1,433 | Perkins Timber Harvesting 0 1,433 1,433
Diamond Nickel IRTC Tonto 693 Tri Star Logging 5/31/2021 383 510 310 200
TOTAL 68,694 27,322 42,391 41,422 1,178
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Table 7: Other Thinning Contracts - Expected Offerings in the Next 6

Months
Sale Name Forest Project Estimated Bid Opening Date
Acres
Oky Flats A-S 1,887 No bid, delay status
MARE Stewardship A-S 1,596 34 Quarter FY22
Exchange Tank A-S 400 BIDS 7/15/2022, EST.
Promontory A-S 2,344 BIDS 7/15/2022, EST.
Noble Mtn. A-S 300 BIDS 8/16/2022, EST.
Walker Hill Timber Sale Coconino 1,865 4% Quarter FY22
Southside Airport Coconino 2,023 4* Quarter FY22
Frog Tank Coconino 2,701 4* Quarter FY22
Gifford GNA Coconino 2,756 4* Quarter FY22
Roosevelt GNA Coconino 2,284 4* Quarter FY22
McCarty GNA Coconino 1,474 4* Quarter FY22
Walker Hill Demo SPA Coconino 410 4t Quarter FY22
FWPP DLH Deck Sale Coconino 0 3" Quarter FY22 (Volume, no Acres)
Elk Clark Coconino 1,738 4% Quarter FY22
Government Prairie Kaibab 1,366 3" Quarter FY22
Klostermyer Kaibab 1,187 4% Quarter FY22
TOTAL 21,511

Table 8: Other Thinning Contracts - Completed
This table reports what has been completed since the first of these monthly updates in August of 2014. It does
not display what has been completed since the start of the Initiative in 2010. Cut complete and closed are sales
that have all of the work completed on the ground, as well as a final contract review. Cut complete are sales that
have been cut out and have not had the final acceptance on some portion of the contract. Sales that have
defaulted are also included in the table.

Awarded Sale Name Forest Acres Status Awarded To
,S\IaulflggleB Blowdown A-S 30 Cut completed & closed Reidhead Bros Lumber mill
Mineral C Whiting A-S 1,244 Cut completed & closed Novo Power
Mineral C Thompson A-S 4,450 Cut completed & closed Novo Power
::Ir:/;;:n Road hazards A-S 291 Cut completed & closed Reidhead Bros Lumber mill
Chitty Blowdown Salvage A-S 183 Cut completed & closed Reidhead Bros Lumber mill
Wallow West Unit 27 A-S 431 Cut completed & closed Forest Energy Corp.
Show Low South A-S 3,454 Cut completed & closed Tri Star Logging
Woolhouse (phase 1) A-S 2,500 Cut complete & closed Tri Star Logging
Sinkhole A-S 825 Cut complete & closed Tri Star Logging
Dipping Vat A-S 1,691 Cut completed & closed WW Cattleguards
Mud Springs A-S 1,018 Cut completed & closed Tri Star Logging
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Awarded Sale Name Forest Acres Status Awarded To
Phoenix Park Re-Offer A-S 1,517 Cut complete Novo Power
Crook A-S 1,997 Cut completed & closed Tri Star Logging
Zrama A-S 1,346 Cut completed & closed Tri Star Logging
Bear A-S 1,548 Cut completed & closed Tri Star Logging
First Knoll A A-S 1,420 Cut completed & closed Tri Star Logging
Hulsey Bench A-S 748 Cut completed & closed Reidhead Brothers
Rim Top A-S 1,191 Cut complete Tri Star Logging
WE-Little TS A-S 1,392 Cut Complete Timber Tramp Logging
Carr Lake A-S 1,605 Cut complete Tri Star Logging
Longhollow A-S 623 Cut complete Tri Star Logging
Jack Rabbitt A-S 461 Cut complete Tri Star Logging
Point A-S 2,811 Cut completed & closed Tri Star Logging
Benny Stewardship A-S 245 Cut completed & closed Vaagan Brothers
Timber Knoll A-S 150 Cut complete WW Cattleguards
Park Day — Scott A-S 422 Cut complete Novo Biopower
WE — Tenny Pond A-S 679 Cut completed & Closed Simpson Logging
Dry A-S 266 Cut Complete Tri Star Logging
Fulton A-S 1,818 Cut Complete Forest Energy
Pace C.reek (West A-S 2,074 Cut Complete Timber Tramp Logging
Escudilla)
URA — Mortimer A-S 2,137 Cut Complete Tri Star Logging
URA — Turkey A-S 2,060 Cut Complete Simpson Contract Cutting
URA — Cabin A-S 1,191 Cut Complete Gibson and Son Road Building
URA 1 —Telephone A-S 1,526 Cut Complete Tri Star Logging
Apprentice A-S 2,010 Cut Complete Tri Star Logging
URA - Flemming A-S 1,549 Cut Complete Canyon Creek Logging Inc.
WE - Loco A-S 1,847 Cut Complete Timber Tramp Logging
Mesa A-S 2,551 Cut Complete Tri Star Logging
Los Burros Two A-S 966 Cut Complete Simpson Logging
Woody 05 Coconino 3,309 Cut completed & closed Southwest Forest Products
Mr Jones Coconino 611 Cut complete Jay Beecroft
FH-3 Right-of-Way Coconino 576 Cut completed & closed ADOT
Howard Coconino 2,208 Cut completed & closed Southwest Forest Products
Elden Base Coconino 500 20 acres cut and contract Terry Hatmaker

has defaulted

Saginaw 2 Coconino 1,102 803 a‘;ﬁiﬁig;ii acres Southwest Forest products
Tule 3 Coconino 954 Cut completed & closed | Southwest Forest Products
Elden Base Re-offer Coconino 620 Cut completed & closed Dakota Logging
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Awarded Sale Name Forest Acres Status Awarded To
Railroad Coconino 204 Cut completed & closed White Mountain Timber
Windmill Coconino 1,339 Cut complete & closed Dakota Logging
Chimney Springs Coconino 1,409 Cut completed & closed The Nature Conservancy
Saginaw 3 Reoffer Coconino 324 Cut completed & closed Dakota Logging
Moose Stewardship Kaibab 1,200 Cut completed & closed James Perkins
Wright Hill TS Kaibab 760 Cut completed & closed High Desert Investment
Shiner Kaibab 1,108 Cut completed & closed Newpac Fibre
Round Mountain East Kaibab 839 177 acres cut and 662 New Pac Fibre

acres defaulted on
Perro Kaibab 204 Cut completed & closed Bob Lee and Sons
Saddle Kaibab 1,106 Cut Complete Bob Lee and Sons
Parks West SPA Kaibab 4,270 Cut Complete The Nature Conservancy
Shoofly Juniper Thinning Tonto 300 Cut completed & closed Tri Star Logging
Cave Tonto 505 Cut completed & closed Tri Star Logging
Laramie Tonto 463 Cut completed & closed Tri Star Logging
Leo Grove Tonto 621 Cut completed & closed Tri Star Logging
Sheep Springs Tonto 1,147 Cut completed & closed Tri Star Logging
Angel Rim Tonto 462 Cut complete & closed Tri Star Logging
Michellison Tonto 444 Cut complete Tri Star Logging
Total 81,697

Table 9: Thinning Contracts Originally Intended for 4FRI Phase 1 Contract
This table displays areas that were identified as potential 4FRI Phase 1 Contract task orders in the Forest Service’s
draft 4FRI 10-year harvest plan. Equivalent acres in similar locations will be identified as potential task orders that
would be available for issuance later in the 4FRI Phase 1 Contract.

Sale name Forest Acres Contractor or Offering Date
Sinkhole A-S 825 Awarded to Tri Star Logging
Fulton A-S 1,818 Awarded to Forest Energy
Crook A-S 1,850 Awarded to Tri Star Logging
Bear A-S 1,548 Awarded to Tri Star Logging
Carr Lake A-S 1,641 Awarded to Tri Star Logging
Nappa (Carr Lake 2) A-S 1,412 Awarded to Tri Star Logging
Isham Kaibab 1,273 Awarded to James Perkins
Dogtown Kaibab 1,685 in TNC agreement
Leo Grove Tonto 621 Awarded to Tri Star Logging
Cougar Park (McCracken North) Kaibab 1,342 Awarded to Bob Lee and Sons
Laramie Tonto 463 Awarded to Tri Star Logging
Total 14,478

Page 12 of 18



Table 10: FY22 Prescribed Fire and Wildfire
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Forest Fire Name Control Date Acres
Tonto Verde Rx piles
Tonto Payson piles
Tonto Hardscrabble Rx 810
Tonto Naegelin Rx 15,029
Tonto 411CRx 437
Tonto Frying Pan Colcord Piles 316
Tonto Frog Pond/Nail Ranch Piles 113
Tonto Cave Tank pile burning 5
Kaibab Williams RD pile burning
Kaibab Tusayan RD pile burning 444
Kaibab Russell Broadcast Burn 978
Kaibab South Side Piles Rx 1,541
Kaibab North Side Piles Rx 304
Kaibab Hardy Mechanical Piling 135
Kaibab Reed 2,289
Kaibab Marteen Broadcast RX 515
Kaibab Blue Stem Broadcast RX 2,128
Kaibab Welch Pile Burning
Coconino Bar M 1,216
Coconino West Fork 670
Coconino Wwild Bill 755
Coconino UBS 234
Coconino Taylor Woods piles 40
Coconino Mint East 1,217
Coconino Mountainaire 266
Coconino Narrows Hand Piles 10
Coconino Willard Pit 4
Coconino Saginaw 3 piles 324
Coconino Locket Meadow piles 5
Coconino Hotshot Ranch piles 20
Coconino Waterline 20
Coconino FWPP Staging 13
Coconino Hart Prairie piles 85
Coconino Enclosures 38
A-S East Zone Piles 1,517
A-S Black Mesa Admin Piles 60
A-S East Zone Piles 10
A-S Woodland Broadcast 140
A-S Lakeside Piles 20
Total 31,677

Page 13 of 18



4FRI Monthly Update — April 2022

Table 10a: FY21 Non-Commercial Mechanical Fuels Treatment

Forest Non-commercial Mechanical Treatment Prev Mo.Total | This Month Total
Tonto Cedar Bench Mastication 1,329 0 1,329
Tonto NZ FY21 Maintenance Mechanical 1,661 105 1,766
Tonto NZ FY22 Maintenance Mechanical 300 300
Tonto Hardscrabble Mesa Mastication 980 0 980
Tonto Sparky Mastication 145 0 145
Tonto Cracker Jack Mastication 122 0 122
Tonto Payson Ranger District Mastication 20 0 20
Tonto Myrtle Mastication 0 0 0
Tonto Chamberlain Mastication 23 0 23
Tonto Indian Gardens Admin Site 18 0 18
Tonto Flying V_H Shaded Fuel Break Mastication 1,798 0 1,798
Kaibab | Welch Mechanical Thinning and Piling 140 0 140
Kaibab | Rods Mechanical Thinning and Piling 358 0 358
Kaibab | Hardy Thinning 135 0 135
Kaibab Pittman Valley Thinning 0 202 202
TOTAL 6,729 607 7,336

Page 14 of 18



4FRI Monthly Update — April 2022

Table 11: Status of NEPA Projects within 4FRI

The table includes the status of current NEPA projects only (projects that are identified within each respective
Forest’s Schedule of Proposed Actions). 4FRI also encompasses future NEPA projects within the Initiative’s 2.4
million-acre boundary

. . . . Expected
Forest Project Name Purpose Planning Status Decision xpec .
Implementation
Four Forest
A-S. Coconino Restoration Initiative Forest NOI in Federal Register
Ton,to ! Rim Country Restoration 06/2016; DEIS released fall 2022 Post decision
Environmental Impact 2019; ROD summer 2021
Statement EIS
Grazing and
Heber Allotment Grassland Currently in effects
A-S Analvsis Restoration anal sis/ys ecialist reports est. FY22 Post-decision
y (woodland y P P
treatments)
Road Currently in proposal
AS Apa.che—Sltgreaves Managemen.t development/brmgmg_ est. FY21 Post-decision
National Forest TMR and Recreation supplemental alternatives
Management into compliance
. . Forest Currently in proposal -
A-S Black River Restoration . R est. FY22 Post-Decision
Restoration development/timeline/PIL
Fuels ost
A-S Oaky Flat HFRA CE Reduction/Insect | under analysis ) Post-Decision
. FY19Q4
& Disease
A-S Alpine WUI - Section Fuels WUI treatment TBD Post-Decision
18 Management
A-S Nutrioso WUI - Section | Fuels WUI treatment TBD Post-Decision
18 Management
Pierce Wash
AS AIIotmgnt- Section ‘18 Grasslan.cl ReV|?w of effects analysis and 8D Post-Decision
Analysis of Vegetation Restoration previous NEPA
Treatments
A-S Buckaloo RX (Alpine RX treatment on hqld until Black River TBD Post-Decision
RD) decision
PJ Restoration (BM, Forest . .
A-S LKS & SPR RDS) Restoration on hold until FY21 TBD Post-Decision
Turkey Butte/Barney | widine actay, Working t
Coconino Pasture Forest Health . v . g On Hold On Hold
. Restoration address changed conditions
Restoration EA
and purpose and need.
Western Area Power
Administration Glen Multi-agency EA started in
Canyon-Rogers Veg / 2014 - primarily allows for
Coconino/Tonto | 230/345kV transmission herbicide use on Coconino Late 2022 2023
Integrated line mgmt where veg mgmt. EA has
Vegetation Mgmt already been done.
Program
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. . . . E ted
Forest Project Name Purpose Planning Status Decision xpecte .
Implementation
This has been on hold for
. . . some time. Kyle Paffett has
. Mogollon Rim Spring | Sprin .
Coconino 8 . p g pring . taken on project lead to 2022 2023
Restoration Project restoration . .
help navigate it through
NHPA/ESA clearances.
Post-fire
M Fire Sedi t
Coconino use“f“ 're .edlmen Watershed Decision expected in May Spring 2022 2022
Reduction Project .
Restoration
Mogollon Rim Currently being developed
. Aspen . . . .
Coconino Oystershell Scale . and scoping planned in mid- Mid-2022 2022/2023
AT . Restoration .
Mitigation Trial April
South Zone Travel Recreation O.bJeCtIOI’.‘I Perlod con?pleted.
Kaibab Management Revision management Final decision to be signed Expected: 2016
) & and Road when MVUM is ready for 11/2016
Project EA .
management print.
Table 12: Status of Completed NEPA Projects within 4FRI
The table includes the status of completed NEPA projects only.
A . . . Expected
Forest Project Name Purpose Planning Status Decision .
Implementation
Fuels
A-S Oaky Flat HFRA CE Reduction/Insect | under analysis est. FY19Q4 Post-Decision
& Disease
Apache-Sitgreaves NFs .
. S d July 30,
A-S Revised Land & Resource | Forest Plan Completed 'ghed ‘uly Implemented
2015
Management Plan EIS
. Forest . end of 4th
A-S West Escudilla EA Restoration FONSI and DN signed 8/2/2017 quarter FY 17
Completed; also completed
Section 18 review of the
project; no EA needed, only DN Signed August | 4th quarter FY
AS Larson Forest Forest additional measure w/in 13, 2015; SIR 16; SIR changes
Restoration Project EA Restoration scope of original EA to signed Dec. 5, implemented
accommodate changed 2017 immediately
conditions resulting from two
wildfires.
Forest Signed March 4th quarter FY
A-S Upper Rocky Arroyo EA Restoration Completed 292016 16
A-S Green’s Peak Farm Bill | Forest Completed 3/27/2017 est. fall 2017
CE Restoration
A-S Wa”O\{v WesF Landscape Fuels Reduction | Completed DN 12/15/2017 Post-decision
Prescribed Fire
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E
Forest Project Name Purpose Planning Status Decision xpected‘
Implementation
Implementation
A-S RC Mastication Fuels Reduction | Completed DM 10/11/2018 beginning FY19
Ql
Tree Planting,
Site Prep Implementation
A-S RC Reforestation involving Juniper | Completed DM 8/31/2018 beginning end
mastication and of FY18 Q4
hand thinning.
Tree Planting in
A-S Apache Reforestation Wallow Fire Completed DM 5/16/2018 ongoing
area.
. Forest ROD signed on
A-S West Escudilla EA Restoration Completed October 22, 2015
Section 31 Fuels . Signed April 19, .
A-S Reduction Fuels Reduction | Completed 5016 Post-Decision
. Road .
Tonto National Forest Management Completed: ROD signed
Tonto Motorized Travel & . 10/05/2021; MVUM 10/05/2021 Jan-20
and Recreation .
Management EIS forthcoming
Management
Watershed
Fl ff W h M
Coconino agsta. aters ed anagement Completed Expected:02/2018 18-Mar
Protection Project EIS Fuels
Management
. Clints Forest Restoration | Forest .
Coconino Project EA Restoration Completed DN 2/6/13 2015; ongoing
. Upper Beaver Creek . .
Coconino Fuels Reduction EA Fuels Reduction Completed DN 3/25/2010 Ongoing
Completed; Post-decisional
review was also completed to
E | k W h
Coconino ast Clear Cree atershed modify decision for mixed 9/19/2006 ongoing
Watershed Health EA Management .
conifer LEARN treatments and
research
Coconino | Goodenough Tule EA Fuels Reduction | Completed DN 11/19/1999 ongoing
Coconino | Bar T Bar EIS Range Completed ROD 2/3/2005 ongoin
Management P gomng
' Rock P'It Deve!opment: Road DNs 10/4/16, '
Coconino | Coconino National Completed ongoing
management 10/5/16
Forest EA
L 201
Coconino | Lon8 Valley Meadow Watershed Completed DM 4-11-2017 017and
Restoration restoration Ongoing
Mexican spotted owl Completed
Coconino | treatments in 4FRI post- | Fuels Reduction | Completed P Fall 2017
. September 2017
decisional
Cragin watershed Fuels
Coconino g . . Management Completed July 2018 DN 7/26/2018 August 2018
Protection Project EA under HERA
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E
Forest Project Name Purpose Planning Status Decision xpected‘
Implementation
. East Clear Creek Watershed Completed; Post-decision .
Coconino Watershed Health EA Management review completed July 2018. DN 9-15-2006 Ongoing
Long Valley Work
. - Watershed
Coconino | Station Meadow
. Management . .
Restoration Completed in April 2018 Apr-18 May-18
Started scoping in
. Watershed . . .
Coconino | Flagstaff 5 Watershed Management November 2017, signed Signed May 30, Will start on
Improvement Project May 30, 2019 2019 9/2019
Planning completed. DM
. Grassland . .
Coconino | North Forest Restoration signed. Working on
Grassland Restoration implementation. Oct-19 Mar-20
Plan Revision for the Implementation
Coconino | Coconino National Forest Plan Completed May 2018. May-18 started June 25,
Forest EIS 2018
. Bill Williams Mountain Forest
Kaibab Restoration Project EIS Restoration Completed DN 12/5/2016 2016
South Zone Travel Eweacr::atelr?wr;nt
Kaibab Management Revision g Completed
. and Road
Project EA
management
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